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d. Remodel of Old Financial Services Building (Strategic Planning) 
This is the building relocation for TSS. The major issue now is the 12 KVA loop that supplies 
power to this building and to Tech B is not sufficient in size to accommodate the electrical 
demand. The architect and electrical engineer requested that Facilities find a contractor 
to put a recording device on the distribution panel to obtain the load demand ratings from 
Riverside Public Utilities. This was completed and sent to the architect. 

e. Lovekin 12 Remodel (Insurance) 
This is the photography modular that was flooded. Construction is 99% done, Facilities is 
awaiting delivery of the chemically resistant sink. What remains beyond6 (il)109(dd. )]TJ
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